COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 15/ 2019

ESTI MATE SUMVARY 11: 28: 01
CONTI D: C20437 ESTI MATE NO: 0007 PROG SPEC YR: 2005
PCN: 20437-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 529.0 DAYS TIME ALLON 11/15/201 FI XED COVPLETI ON DAl
|-70 HLT GARAGE DOOR REPLACEMENT PERCENT TIME:  99.81 ORI G TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
PRQIECT NO NHPP0702- 351
|-70 HLT GARAGE DOOR REPLACEMENT
NAVE OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 11/ 14/ 2019 DATE TI ME STARTED 06/04/2018
4600 Northgate Boul evard DATE LET 12/ 08/ 2017 DATE WORK BEGAN 06/ 04/ 2018
Suite 100 DATE AWARDED 01/11/ 2018 DATE TI ME SToPPeD 11/14/2019
DATE CONTRACT EXECUTED 02/27/2018 DATE ACCEPTED 11/14/2019
Sacr ament o CA 95834 (303) 802- 5838 DATE NOTI CE TO PROCEED 06/ 04/ 2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 147, 017. 15 PARTI Cl PATI NG $ 24,042. 51 $ 0. 00
AWARD PRQJECT AMT: $ 1,084,421.92 NON- PARTI Cl PATI NG 1,122, 974. 65 360, 443. 72
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,147,017. 16 360, 443. 72
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,147,017.16 360, 443. 72
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 16, 266. 33 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 130, 750. 83 360, 443. 72
LI QUI DATED DANAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 130, 750. 83 360, 443. 72
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 360, 443. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

203- 02330

208- 00045

208- 00052

208- 00106

208- 00107

210-01180

626- 00000

626-01103

627- 00005

627-00011

C20437

20437-BI D
NHPPO702- 351

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Laborer

Concrete Washout Structure

StormDrain Inlet Protection (Type II)

Sweepi ng (Sedi nent Renoval)

Renoval of Trash

Reset Guardrail (Special)

*Mobi | i zati on

*Public Information Services (Tier II1l)

*Epoxy Pavenent Marking

*Pavenent Marking Pai nt (\Waterborne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007
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ESTI MATE RUN 11/ 15/ 2019
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CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20437-BI D ESTI MATE RUN 11/ 15/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0007 11:28:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
29. 70000 0. 000 0. 00
0065 630- 00007 *Traffic Control Inspection 65. 000 54. 000
DAY 11. 000 6, 050. 00
550. 00000 65. 000 35, 750. 00
0070 630-00012 *Traffic Control Management 51.000 46. 000
DAY 5. 000 3,877.50
775.50000 51. 000 39, 550. 50
0075 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0080 630-80342  *Construction Traffic Sign (Panel Size B) 33. 000 16. 500
EACH 16. 500 363. 00
22.00000 33. 000 726. 00
0085 630-80343  *Construction Traffic Sign (Panel Size C 20. 000 10. 000
EACH 10. 000 220. 00
22.00000 20. 000 440. 00
0090 630-80344  *Construction Traffic Sign (Special) 119. 000 59. 500
SF 59. 500 1, 309. 00
22.00000 119. 000 2,618. 00
0095 630-80350 *Vertical Panel 10. 000 5. 000
EACH 5. 000 27.50
5. 50000 10. 000 55. 00
0100 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 500
Type
ype) EACH 1.500 1,237.50
825. 00000 2.000 1, 650. 00
0105 630-80370 Concrete Barrier (Tenporary) 170. 000 85. 000
LF 85. 000 5,470. 69
64. 36100 170. 000 10, 941. 37
0110 630-80380 *Traffic Cone 145. 000 72.500
EACH 72.500 398. 75

5. 50000 145. 000 797.50



CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20437-BI D ESTI MATE RUN 11/ 15/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0007 11:28:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 500
EACH 0.500 6, 551. 33
13, 102. 65000 1. 000 13, 102. 65
0120 630-85041 *Mobi | e Attenuator 34. 000 28. 000
DAY 6. 000 2,310.00
385. 00000 34.000 13, 090. 00
0125 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0135 700- 70023 F/ A On-The-Job Trai nee 332. 000 332. 000
FA 0. 000 0. 00
1. 00000 332. 000 332.00
0140 700-70032 F/ A Energency Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 71002 CDOT Ri sk Pool 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 900-00014  *Added Item (Lunp Sum)/ Control System Design and 1. 000 1. 000
I ntegration
LS 0. 000 0. 00
63, 834. 10000 1. 000 63, 834. 10
0305 900-00007 Added Item (Each)/ Control Cabinet Enclosure 2. 000 2. 000
EACH 0. 000 0. 00
16, 985. 77000 2.000 33,971.54
0310 900-00014  Added Item (Lunp Sun)/ Site Acceptance Commi ssioning 1. 000 1. 000
and Testing
LS 0. 000 0. 00
31, 493. 00000 1. 000 31, 493. 00
0315 900-00014 Added Item (Lunp Sum)/ System Training and 1.000 1.000
Docunent ati on
LS 0. 000 0. 00

11, 838. 20000 1. 000 11, 838. 20



CONTI D

C20437

20437-BID
NHPP0702- 351

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 5
ESTI MATE RUN 11/ 15/ 2019
11:28: 01

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0320

0325

900- 00014

900- 00014

CAT NO0300

0155

0160

0165

0170

0175

0180

0185

0190

202- 00495

202- 00500

210- 00831

509- 50410

601- 06150

613-10000

622- 00825

622- 00840

ROADWAY

Added Item (Lunmp Sum)/ Electrical

Added Item (Lunp Sum)/ Opti cal

F- 08- AP

Renoval of Portions of Present Structure

of Portions of Present Structure

*Renoval

Head

*Reset Traffic Signal

Met al

Panel s (New)

Concrete (Patching)

*Wring

Modi fy Buil di ng

Gar age Door (Furnish Only)

Modi fi cati ons

Safety Instrumentation

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
LS
37, 290. 00000
1. 000
LS
1, 020. 64000
CAT 0200  CURRENT AMT $
0. 500
LS
15, 143. 60100
1. 000
EACH
18, 766. 74800
1. 000
EACH
5, 280. 00000
53. 000
SF
21. 85700
6. 000
SF
109. 90100
0. 500
LS
31, 680. 00000
1. 000
LS
19, 008. 77000
1. 000
EACH

97, 971. 32400

1. 000
0. 000 0.00

1. 000 37, 290. 00

1. 000
0. 000 0. 00
1.000 1, 020. 64

653,303.21 % 287,902.67$  653,303.21

0.500
0. 000 0.00

0.500 7,571.80

1. 000
0. 000 0. 00

1. 000 18, 766. 75

1. 000
0. 000 0.00

1. 000 5, 280. 00

53. 000
0. 000 0. 00

53. 000 1,158. 42

6. 000
0. 000 0.00

6. 000 659. 41

0. 400
0. 100
0. 500

3, 168. 00
15, 840. 00

0.500
0.500
1. 000

9, 504. 39
19, 008. 77

1. 000
0. 000 0. 00

1. 000 97, 971. 32



CONTI D

C20437

20437-BID
NHPP0702- 351

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 11/ 15/ 2019

CAT NO0300

0195 622-00841

0200 622-00842

0205 622-00843

0210 622-11170

CAT NO0301

0215 202- 00495

0220

202- 00500

0225

210- 00831

0230

509- 50410

0235

601- 06150

0240 613-10000

F- 08- AP

| TEM
DESCRI PTI ON
*Garage Door (Install Only)

F- 08- AQ

Garage Door - Fire Rated (Furnish Only)
Garage Door - Fire Rated (Install Only)
HVAC

Renoval of Portions of Present Structure

*Rermoval of Portions of Present Structure

Head

*Reset Traffic Signal

Met al

Panel s (New)

Concrete (Patching)

*Wring

ESTI MATE NO. 0007 11: 28: 01
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
1. 000 0. 900
EACH 0. 100 4, 429. 87
44, 298. 74900 1. 000 44,298. 75
1. 000 0. 000
EACH 1. 000 23, 375. 00
23, 375. 00000 1. 000 23, 375. 00
1. 000 0. 000
EACH 1. 000 2,129. 46
2,129. 45700 1. 000 2,129. 46
1. 000 1. 000
Ls 0. 000 0.00
7,512. 89000 1. 000 7,512. 89
CAT 0300  CURRENT AMI $  243,572.57$  42,606.72% 243,572.57
0. 500 0. 500
LS 0. 000 0. 00
15, 143. 60100 0. 500 7,571. 80
1. 000 1. 000
EACH 0. 000 0. 00
18, 766. 74800 1. 000 18, 766. 75
1. 000 1. 000
EACH 0. 000 0. 00
5, 280. 00000 1. 000 5, 280. 00
53. 000 53. 000
SF 0. 000 0. 00
21. 85700 53. 000 1,158. 42
7.000 7.000
SF 0. 000 0. 00
109. 90100 7.000 769. 31
0. 500 0. 500
Ls 0. 000 0. 00
31, 680. 00000 0. 500 15, 840. 00



CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20437-BI D ESTI MATE RUN 11/ 15/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0007 11:28:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-08-AQ

0245 622-00840  Garage Door (Furnish Only) 1. 000 1. 000
EACH 0. 000 0. 00
97, 971. 32400 1. 000 97, 971. 32
0250 622-00841 *Garage Door (Install Only) 1. 000 0. 900
EACH 0. 100 4,429. 87
44, 298. 74900 1. 000 44,298. 75
0255 622-00842 Garage Door - Fire Rated (Furnish Only) 1. 000 0. 000
EACH 1. 000 23, 375.00
23, 375. 00000 1. 000 23, 375. 00
0260 622-00843 Garage Door - Fire Rated (Install Only) 1. 000 0. 000
EACH 1. 000 2,129. 46
2,129. 45700 1.000 2,129. 46
0330 900-00006 Added Item (Dollar)/ SIL2 Crush Sensor System 8, 938. 050 8, 938. 050
Proximty Swi tches
DOL 0. 000 0. 00
1. 00000 8, 938. 050 8, 938. 05

CAT 0301 CURRENT AMI $  226,098.86$ 29,934.33%  226,098. 86
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0265 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 294. 28200 1. 000 23,294.28
0270 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
748. 23100 1. 000 748. 23
CAT 0400 CURRENT AMT  $ 24,042.51% 0.00$ 24,042.51

PRQJECT TOTAL CURRENT AMI $ 1,147,017.15$% 360,443.72% 1, 147,017. 15



